
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/06/2014

Contract Location: Time Allowed:

SR 38 W OF SUNSET BLVD (CR 392) TO SR 23. 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

04/19/2013

05/03/2013

06/11/2013

06/13/2013

09/30/2013

00/00/0000

00/00/0000

292 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 89.73

262 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,042,019.85

$4,042,019.85

$1,334,495.94

67.70%

Counties:

Wayne

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004590      $4,042,019.85 $4,042,019.85 $1,334,495.94 66.98% $165,873.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/06/2014

Project Number: M004590      SR 38 -  MILLING, INLAY & PLMX RESF

 

M004590                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,189,219.14 $2,045,320.49 $143,898.65

Non-Participating $547,304.77 $511,330.11 $35,974.66

Total Earnings $2,736,523.91 $2,556,650.60 $179,873.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,736,523.91 $2,556,650.60 $179,873.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($29,000.00)

Total: $2,707,523.91 $2,541,650.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $165,873.31

($14,000.00)($15,000.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/06/2014

Project Number M004590      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  915.000 92.902

 45.000 99.547

 

 

192.449 $4,479.62 $8,660.21

0055 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,220.000 75.670

 35.000 159.750

 

 

235.420 $5,591.25 $8,239.70

0060 453-1000     PORTLAND CEMENT CONCRETE WHITETOPPINGCY  600.000 73.981

 472.500 260.918

 

 

334.899 $123,283.76 $158,239.78

0130 654-1001     RAISED PVMT MARKERS TP 1 EA  490.000 .000

 3.150 213.000

 

 

213.000 $670.95 $670.95

0135 654-1003     RAISED PVMT MARKERS TP 3 EA  500.000 .000

 3.150 559.000

 

 

559.000 $1,760.85 $1,760.85

0145 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,300.000 .000

E), TP PB 5.780 895.000

 

 

895.000 $5,173.10 $5,173.10

0155 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 520.000 .000

), TP PB 4.200 332.000

 

 

332.000 $1,394.40 $1,394.40

0180 432-0216     MILL ASPH CONC PVMT, 4 IN DEPTH SY  5,707.000 672.510

 15.600 2,296.114

 

 

2,968.624 $35,819.38 $46,310.53



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/06/2014

Project Number M004590      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 611-8050     ADJUST MANHOLE TO GRADE EA  20.000 5.000

 850.000 2.000

 

 

7.000 $1,700.00 $5,950.00

Category Amount: $179,873.31 $236,399.52

Project Total Amount: $179,873.31 $2,736,523.91


